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MEMORANDUM

To: Ms. Sharon Newlon REF.NO.:  042192-03
FrOM: Garth Daley/l1g/113 DATE: August 31, 2007
C.C.: RRG/Clayton Site Technical Committee

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Status Report # 22 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VI,
Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action for the Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28,
2005. The reporting period for this twenty-second Monthly Status Report is July 23, 2007, through August
24, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 21 was submitted to U.S. EPA on July 31, 2007.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities performed during the reporting period were primarily related to the preparation of a response to
the comments made by OSC Kevin Turner regarding the proposed profile of the landfill cap, which The
Respondents may install at the Site, and the submission of Status Report # 21. No field activity was
performed during the reporting period. Additional details of the completed tasks are provided for review
in this report, as well as in select attachments to this report.
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A weekly summary of activities appears below:

e During the week of July 23, 2007 (July 23 - July 27, 2007), the primary activities that were performed
centered on the development of a response to OSC Turner’s June 27, 2007 electronic mail (e-mail)
message and the development of Status Report # 21. No Site visits were initiated during the week of
June 25, 2007;

o The key activity completed during the week of July 30, 2007 involved the submission of the required
project progress report (Status Report # 21) and the continued development of the response to OSC
Turner’s conceptual cap design e-mail. No Site visits were initiated during the week of July 2, 2007;

¢ For the week of August 6, 2007, the primary focus of Site-related activities was the continued
development of the response to OSC Turner’s June 27, 2007 cap profile e-mail;

e The submission of the response to OSC Turner’s June 27, 2007 conceptual cap design e-mail was the key
activity for the week of August 13, 2007. On August 13, 2007, The Respondents provided OSC Turner
with a hydraulic conductivity comparison and references to other U.S. EPA Region V Sites that had
installed similarly designed landfill cover systems with U.S. EPA approval in response to his comments
on the proposed conceptual cap design; and

* The review and assembly of the various documents generated during the completion of the completed
Site activities was the focus of Site related actions performed during the week of August 20, 2007. No
Site visits were scheduled or completed during the week.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for July 23 -27, 2007; Appendix B ~ Weekly Summary of
Site Activities for July 30 - August 3, 2007; Appendix C - Weekly Summary of Site Activities for August

6 - 10, 2007; Appendix D - Weekly Summary of Site Activities for August 13 - 17, 2007; and Appendix E -
Weekly Summary of Site Activities for August 20 - 24, 2007.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by The Respondents. This request was
approved by OSC Turner on April 20, 2006. However, TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) has
been used for the performance of waste characterization sample analysis to assist with/complete waste
disposal activities.

No samples were collected during the reporting period. Also, no analytical data from previously collected
samples were received during the reporting period.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
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Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through E of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. Similarly, no technical
problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, no analytical data were received during the reporting period.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 SITE PLANS

During the upcoming reporting period (July 23, 2007, through August 24, 2007), the following activities are
anticipated:

e Oversight of the second round of groundwater sampling from the Sauget Area 2 well cluster located
along the western Site boundary;

* Removal for the remaining wood waste roll off container will/may be scheduled;

e Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
activities discussed above and weather conditions; and
» Site restoration activities, as needed, will be completed.

4.2 SAMPLING AND ANALYSIS

The Sauget Area 2 Group has requested and received Site access approval to collect a second round of
groundwater samples from the RRG/Clayton Site during the upcoming report period. Once a mutually
convenient date has been determined, URS personnel will collect samples from the 3 groundwater
monitoring wells that were installed along the western boundary of the Site in June 2006. CRA will provide
oversight of this sampling event on behalf of The Respondents, as well as collect sample splits.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the removal of wood waste from the Site for disposal at the Milam Landfill facility in East St. Louis, Illinois
and limited Site restoration activities. An anticipated schedule for these activities appears below.
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50  ANTICIPATED SCHEDULE

Activity Duration Expected Start Date
Continue Stormwater Control Measures As needed/ongoing August 27, 2007
Continue Technical Design and Construction

Scheduling of Profile of the Landfill Cap Ongoing/30 days August 27, 2007

Initiate Wood Waste Removal Activities Ongoing/30 days August 27, 2007
Initiate Site Restoration Activities Ongoing/30 days August 27, 2007
Submit Status Report # 23 1 day October 1, 2007

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JULY 23 -27, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/lIg/108 DATE: August 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For July 23 - 27, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the eighty-sixth week (the period July 23 through July 27, 2007) is presented below.

Date Tasks

Activity

July 23, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning
Removal

No on Site activity. Tank removal/disposal
activities were completed on March 30, 2007

Drum
Characterization/Disposal

No on Site activity. Drum shipment activities were
completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents continued to prepare a response
to OSC Turner’s June 27, 2006 cap profile e-mail

July 24, 2007
L

Mobilization Activities

No activity
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Date

Tasks

Activity

July 24, 2007

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No on Site activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail
July 25, 2007 Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail

July 26, 2007

Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date Tasks Activity
July 26, 2007 AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/ Disposal

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920’ of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail
July 27, 2007 Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/ Disposal

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JULY 30 - AUGUST 3, 2007
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MEMORANDUM

ToO: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FrROM: Garth Daley/1g/109 DATE: August 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For July 30 - August 3, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the eighty-seventh week (the period July 30 through August 3, 2007) is presented below.

Date Tasks

Activity

July 30, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents continued to prepare a response
to OSC Turner’s June 27, 2006 cap profile e-mail.
Also, The Respondents prepared Status Report # 21
for submission to the U.S. EPA
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Date Tasks Activity
July 31, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities. The Respondents submitted the
required project progress report (Status Report # 21)
Site Preparation No on Site activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/ Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail.
The Respondents completed Status Report # 21 and
submitted it to the U.S. EPA
August 1, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/ Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail
August 2, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
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Date Tasks Activity
August 2, 2007 Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail
August 3, 2007 Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR AUGUST 6 - 10, 2007
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Telephone: (773) 380-9933  Fax: (773) 380-6421
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/1g/110 DATE: August 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For August 6 -10, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the eighty-ninth week (the period August 6 through 10, 2007) is presented below.

Date Tasks Activity
August 6, 2007 Mobilization Activities No activity

Project Coordination No on Site START presence due to no scheduled on
Site activities

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

Characterization/Disposal completed on March 30, 2007

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous The Respondents continued to prepare a response
to OSC Turner’s June 27, 2006 cap profile e-mail

August 7, 2007 Mobilization Activities No activity
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Date Tasks Activity
August 7, 2007 Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No on Site activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/ Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail
August 8, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920’ of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail
August 9, 2007 Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date Tasks Activity
August 9, 2007 AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail
August 10, 2007 Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling / Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The Respondents continued to develop a response
to OSC Turner’s June 27, 2006 cap profile e-mail

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR AUGUST 13 - 17, 2007
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MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FROM: Garth Daley/lIg/111 DATE: August 31, 2007
C.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For August 13 -17, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the ninetieth week (the period August 13 through 17, 2007) is presented below.

Date Tasks

Activity

August 13, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities. The Respondents submitted the
response to OSC Turner’s June 27, 2007 conceptual
cap design e-mail

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OPPORTUNITY EMI'LOYER

REGESTERID {INFANY FIA
e ——————————

ISO 9001




CRA MEMORANDUM

Page 2

Date Tasks

Activity

August 13, 2007 Miscellaneous

The Respondents completed the response to OSC
Turner’s June 27, 2006 cap profile e-mail and
submitted it to the U.S. EPA

August 14, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No on Site activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

None

August 15, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

None

August 16, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity
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August 16, 2007 Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/ Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

None

August 17, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

| Miscellaneous

None

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX E

WEEKLY SUMMARY OF SITE ACTIVITIES FOR AUGUST 20 - 24, 2007



CONESTOGA-ROVERS
& ASSOCIATES

&>
CRA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FrROM: Garth Daley/lg/112 DATE: August 31, 2007
C.C.: Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

P. Pathak
RE: Weekly Summary Of Site Activities For August 20 -24, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the ninety-first week (the period August 20 through 24, 2007) is presented below.

Date Tasks

Activity

August 20, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning
Removal

No on Site activity. Tank removal/disposal
activities were completed on March 30, 2007

Drum
Characterization/Disposal

No on Site activity. Drum shipment activities were
completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

None

Mobilization Activities

August 21, 2007

No activity
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August 21,2007 | Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No on Site activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

None

August 22, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

None

August 23, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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August 23,2007 | AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous None
August 24, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on

Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

None

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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